
Items that Remain to be completed (4/30/15): 
 

1. Wastewater Treatment Tank Area 
Sludge Removal:  LIME 
Piping: Remove Materials 
Secondary Containment:  Remove Liquids/Solids from Containment and Sump and Final 
Cleanup 
 

2. Aboveground Storage Tank Area 
  Liquid Removal:  PT3 
  Piping:  Remove Materials 
  Secondary Containment:  Remove contaminated Sand and Final Cleanup 
 

3. Frac Tank Waste Disposal 
  Frac Tanks:  FT5180 
  Frac Tanks:  Residual Sludge Cleanout 
  Frac Tank (Off-Site Cleaning/Deodorizing):  FT1004 
 

4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks:  
Poly Drums:  Wash and Cut up 
Totes:  Wash and Cut up 
Poly Tanks/Vats (select):  Wash and Cut up 

 
5. Main Warehouse 

Trenches:  Cut/Remove appropriate piping and remove trench solids. 
WWTT Containment/Sump:  Cut appropriate piping and Remove Solids 
Warehouse Floor/Bays:  Clean Contaminated Solids and Liquids 
Tanker Trailer:  Remove solids 
 

6. Truck Wash Bay, Shed, Former Shed, AST Area Site Sumps: 
  Truck Wash Bay:  Remove Liquids/Solids - Sump and Trenches and Final Clean 
  Shed:  Remove Liquids/Solids – Drain, Container Wash Sump; Final Clean Floors 

Former Shed:  Remove Liquids/Solids – Trenches, Drain, Sump 1, O/W Separator, Sump 
2; Clean Concrete; 
AST Area:  Remove Liquids/Solids and Clean – Tote Pad Sump 1, 2, 3, 4; S Containment 
Sump 1 and 2; Drain between N and S Containment; Sump in N Containment; Sump in 
NN Containment; Drain between NN Containment and Poly Tanks;  
Acid Pad:  Remove Liquids/Solids - Sump 

 
7. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes) 
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